
    MEETING MINUTES 
 
 

PROJECT:  Water Treatment Plant PAGE:  1 of 1 

OWNER:  City of Long Beach PROJECT NUMBER:  08856 

MEETING DATE:  10/19/10 CONTRACTOR:   Rotschy, Inc.  
 

5000 Meadows Road, Suite 345  �  Lake Oswego, OR 97035  �  office: 503.597.3222  �  fax: 503.597.7655 

PRESENT: Casey Danforth, Rotschy, Inc. 
Rick Gray, City of Long Beach 
Don Zuern, City of Long Beach 
Dave Wiebe, PACE Engineers, Inc. 
  

1. COMMENTS ON PREVIOUS MEETING:   
• No discussion. 

2. SCHEDULE:  
• Casey provided an up-dated schedule through 11/6/10. 
 

3. SUBMITTALS:    
• No discussion.  
 

4 RFI’S:  
• No discussion. 
 

5. PROPOSED CHANGE ORDERS:   
• No discussion.   
 

6. CONSTRUCTION ISSUES: 
• Minor adjustments were discussed for the housekeeping pads as they related to the EFM/CIP skid and hot 

water tank.  Rick Gray needs as much room as possible for chemical container placement and storage. 
• The Pall Corporation equipment ETA was discussed. Casey sent an email to Pall requesting a delivery 

date. 
• At the Main Impound, the City will relocate the Mattick’s Creek line to allow the flowmeter vault to be 

located close to the pump control building.  The City will locate/pothole all existing lines for Rotschy. 
• A 9am inspection of the clear-well was scheduled for Wednesday to determine what corrective work is 

required by Level One before they complete their work. 
• Casey discussed the truss tail support at the corners of the building requested by Larry Liu.  The supports 

are being fabricated and will be installed later in the week. 
• Discussed required changes to the chemical feeds/potable water piping inside the WTP building.  

Reviewed the revisions submitted by the plumbing sub-contractor.  We need to determine any additional 
costs involved to make the changes, and have the changes approved by the Engineer. 

 
7. CONTRACTOR CONCERNS:  

• No discussion. 
 

8. ENGINEER / CITY CONCERNS:    
• No discussion. 
 

9. Q & A:  
• No discussion. 
 

 


